What is happening on the Bothell STEM4 Project:

The project team is in full stride with the building structure. As can be seen in the photos, the vertical progression of the project is happening quickly. Level 3 elevated deck zone 1 was placed June 15th, and the Zone 2 is scheduled to place on June 22nd. Horizontal Formwork has begun for the roof deck, which will pave the way for topping out of the structure with the final roof deck placement mid-July.

Level 3 Zone 2 (East Half) Rebar & PT Placement

Restoration of the Food Forest and rock compass has been completed and turned back over to the campus.

Primary Contact:

Mark Sweeters, Construction Manager
sweeters@uw.edu
(206) 391 6207

Lease Crutcher Lewis Project Team:

Tony Kiehle, Superintendent
(206) 730 0242

Josh Van Kirk, Project Manager
(425) 681 8020

UW Project Delivery Group:

Shannon Thompson, Project Manager thompsha@uw.edu
(360) 271 9207

This Community Bulletin is intended to serve as an update for upcoming work related to the Bothell STEM 4 project, as well as a means of notifying our campus community of any significant events that may impact the sidewalks and streets surrounding the project.
With the structure scheduled to top out mid-July, re-shores can then be removed. This kicks off the placement of all the exterior concrete foundation walls below grade on the North, West, and South sides of the building. Once foundation walls are completed, the building skin will get underway, closely followed by interior construction later this year.